
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

6:19 PM
Run date

Time

Reviewer: Ghafghazi, Ben 13-Oct-09

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 097 Date: 13-Aug-200 Thursday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 974

Inspection Type: No Inspection
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Conducted the weekly scheduling meeting. At CMS 65, one concrete pile maybe broken. Hazzaa will
investigate. Chris also stated that no Early Access Plan to reopen the WB roadway would be forthcoming
because the access is already open.
·Pat Treacy and the team stopped by my office and Maged accompanied them to the field .
·Received draft acceptance letter for DP from Jim Gallego . Sent to Amer to get his concurrence, OK,
will finalize and send to MCM.
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